
School District

 SFB Project Number

Architect Name

CM @ Risk Name

County

Permitting (Name of County/City)

$0.00 AW-Y

GMP $834,132.72 AW-N

Cost per Other On-Site

Unit Total Funding Off-Site

Quantity (no markup) Cost District Cost (Adjacent Ways, etc.) Adjacent Ways

Div 1 GENERAL CONDITIONS

01 00 01 Project Manager 120.00 $97.00 $11,640.00 $1,746.00 $9,894.00

01 00 02 Superintendent 320.00 $88.00 $28,160.00 $4,224.00 $23,936.00

01 00 03 Temp Toilet 2.00 $150.00 $300.00 $45.00 $255.00

01 00 04 Temp Fencing w/Privacy Screen 2,000.00 $7.00 $14,000.00 $2,100.00 $11,900.00

01 00 05 Private Locate 1.00 $5,500.00 $5,500.00 $825.00 $4,675.00

01 00 06 Dumpster (Per Dump) 3.00 $500.00 $1,500.00 $225.00 $1,275.00

01 00 07 Dust Control Permit 1.00 $2,500.00 $2,500.00 $375.00 $2,125.00

01 00 08 Restaking On Survey 1.00 $10,000.00 $10,000.00 $1,500.00 $8,500.00

01 00 09 SWPPP and Hydrant meter 1.00 $8,500.00 $8,500.00 $1,275.00 $7,225.00

01 00100 $0.00 $0.00

01 00 11 Street Sweeping & Water Truck 1.00 $7,500.00 $7,500.00 $1,125.00 $6,375.00

01 00 12 Connex 2.00 $450.00 $900.00 $135.00 $765.00

Division 1 total $90,500.00 $13,575.00 $76,925.00 $0.00

Div 2 EXISTING CONDITIONS

02 21 13 survey 1.00 $8,180.00 $8,180.00 $818.00 $7,362.00

02 41 13 site demolition/removal

02 60 00 soil treatment

Division 2 total $8,180.00 $818.00 $7,362.00 $0.00

Div 3 CONCRETE

03 00 00 Concrete 1.00 $211,661.40 $211,661.40 $47,067.35 $122,160.05

= Cells to be completed - as 

required

Chaparral El Parking Lot Renovation

Orcutt Winslow

Maricopa

Higley Unified School District

ADJACENT WAYS

SFB AW 200-18 SCHEDULE OF VALUES



03 00 00 Concrete Sidewalk $2,152.00

03 20 00 Concrete Curbing $3,696.00 $36,586.00

03 30 53 slabs

03 35 00 sealed floors

03 40 00 precast concrete

Division 3 total $211,661.40 $52,915.35 $158,746.05 $0.00

Div 4 MASONRY

04 00 00 Masonry 1.00 $7,700.00 $7,700.00 $7,700.00 $0.00

04 00 00 masonry columns

04 05 19 rebar

04 22 00 site masonry

04 22 00 block fencing

04 43 00 stonework

Division 4 total $7,700.00 $7,700.00 $0.00 $0.00

Div 5 METALS

05 00 00 Trash Enclosure Gate 1.00 $2,500.00 $2,500.00 $2,500.00 $0.00

05 10 00 Headwall Guardrail 1.00 $2,200.00 $2,200.00 $2,200.00 $0.00

05 30 00 metal decking

05 51 00 stairs

05 70 00 architectural steel

Division 5 total $4,700.00 $4,700.00 $0.00 $0.00

Div 10 SPECIALTIES

10 11 00 visual display boards

10 14 00 signage 1.00 $3,500.00 $3,500.00 $700.00 $2,800.00

10 21 13 toilet partitions & accessories

10 21 23 cubicle track & curtain

10 22 26 operable partitions/walls

10 26 00 wall protection

10 44 00 fire exttinguishers & cabinets

10 50 00 lockers

10 56 13 storage shelving

10 73 00 shelters

10 73 13 awnings

10 73 13 canopy/ramada

10 75 00 flagpoles

Division 10 total $3,500.00 $700.00 $2,800.00 $0.00

Div 31 EARTHWORK

31 23 00 Grub and Clear 1.00 $3,700.00 $3,700.00 $0.00 $3,700.00



On site Demolition 1.00 $30,867.00 $30,867.00 $7,716.75 $23,150.25

Cut / Fill 1.00 $30,600.00 $30,600.00 $7,650.00 $22,950.00

Import / Export 2,100.00 $15.96 $33,516.00 $8,379.00 $25,137.00

Cut for curbs and reestablish for paving 1.00 $14,450.00 $14,450.00 $3,612.50 $10,837.50

Fine grade 1.00 $7,590.00 $7,590.00 $1,897.50 $5,692.50

Mobilization 4.00 $958.75 $3,835.00 $958.75 $2,876.25

Track Out 2.00 $1,556.50 $3,113.00 $778.25 $2,334.75

31 23 00 import/export dirt

31 31 00 soil treatment - termite

Division 31 total $127,671.00 $30,992.75 $96,678.25 $0.00

Div 32 EXTERIOR IMPROVEMENTS

32 00 00 Crack fill seal coat 1.00 $22,250.00 $22,250.00 $22,250.00 $0.00

32 10 00 asphalt/paving 4,203.00 $25.76 $108,290.00 $27,072.50 $81,217.50

32 13 00 8" of ABC for HD (8" on 3" of AC) 1.00 $6,000.00 $6,000.00 $0.00 $6,000.00

32 17 00 striping/signage 1.00 $1,500.00 $1,500.00 $375.00 $1,125.00

32 31 13 MMRA Taxes 1.00 $4,015.00 $4,015.00 $1,003.75 $3,011.25

32 80 00 Grouted Rip Rap 1.00 $30,000.00 $30,000.00 $30,000.00 $0.00

32 90 00 landscaping 1.00 $20,000.00 $20,000.00 $20,000.00 $0.00

Division 32 total $192,055.00 $100,701.25 $91,353.75 $0.00

Subtotal  $645,967.40 $645,967.40 $212,102.35 $433,865.05 $0.00

0.00% Contractor Fee $90,435.44 $90,435.44 $22,608.86 $67,826.58

9.09% Contactor Contingency $75,843.96 $75,843.96 $18,960.99 $56,882.97

1.82% Builders Risk/Liability Insurance $15,201.18 $15,201.18 $3,800.30 $11,400.89

0.82% Performance & Payment Bonds $6,835.59 $6,684.74 $1,671.19 $5,013.56

0.00% Sales Tax $0.00 $0.00 $0.00

Subtotal  $834,132.72 $834,132.72 $259,143.68 $574,989.04 $0.00

Grand Guaranteed 

Maximum Price (GMP)
$834,132.72


